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BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date:_April 19, 2006 Division: Engineering
Bulk Ttem: Yes X No _ Department: Facilities Development

Staff Contact Person: Jerry Barnett

AGENDA ITEM WORDING: Approval of Amendment No. 2 with Harvard, Jolly, Clees, Toppe
Architects, P.A. AIA, for professional services to design the New Medical Examiner’s Facibty.

ITEM BACKGROUND: The original cost cstimate used for the Architects fee for the construction of
the New Medical Examiner’s Facility was $2,000,000.00 in 2002. Due to unforeseen delays,
significant cost increases have occurred resulting in the actual cost of Construction escalating to
$3,989,429.00. In accordance to the Article VIIL, 8.1.1, the Aschitect’s fee will be adjusted in a written
amendment to the agreement when the actual construction cost is known.

PREVIOUS RELEVANT BOCC ACTION: On January 16, 2002, the BOCC approved a contract
for Professional Services with Harvard, Jolly, Clees, Toppe, Architects, P.A. AIA to perform
architect/engineering services to design the New Medical Examiner’s Facility. On December 17, 2003,
the BOCC approved a Contract Amendment to redesign the Facility to meet the wind load requirement
of 150 mph.

CONTRACT/AGREEMENT CHANGES: The Architectural fee will increase from. $135,000.00 to
$251,334.03.

STAFF RECOMMENDATIONS: Approval as stated above.

TOTAL COST: $251.334.03 BUDGETED: Yes X  No___

COST TO COUNTY:_$251.334.03 SOURCE OF FUNDS:_Fund 307

REVENUE PRODUCING: Yes __ No X AMOUNT PERMONTH_____ Year
APPROVED BY: County Atty _ X OMB/Purchasing ___X Risk Management __ X

DIVISION DIRECTOR APPROVAL: (- /%/'f

David S. Koppel, P.E.

DOCUMENTATION: Included X Not Required

DISPOSITION: AGENDA ITEM #

Revised 2/05



MONROE COUNTY BOARD OF COUNTY COMMISSIONERS

CONTRACT SUMMARY

Contract with: ~ Harvard Jolly Clees Contract #
Effective Date: 01/16/02
Expiration Date:

Contract Purpose/Description:
Architecural Services for the design of the New Medical Examiners Facility.

Contract Manager:  Ann Riger 4439 Facilities Develop/Stop #1
(Name) (Ext.) (Department/Stop #)
for BOCC meeting on 04/19/06 Agenda Deadline: 04/04/06

CONTRACT COSTS

Total Dollar Value of Contract: $ 251,334.03  Current Year Portion: $§  143,334.00
Budgeted? Yesp<] No[ ]  Account Codes: 307-26501-560620-CH0301-530310
Grant: $§ N/A - - - -

County Match: $ N/A - - - -

ADDITIONAL COSTS

Estimated Ongoing Costs: $ /yr For:
(Not included in dollar value above) {(eg. maintenance, utilities, janitorial, salaries, etc.)
CONTRACT REVIEW
Changes Date Out
Date In Needed Reviewer
Division Director Yes[ | No| | ‘
Risk Management -~~~  Yes[ [No[ | ) o
e T

e,

O.I\%B,/Purchasing t ﬁ”% i Yes[ ] No@’v ’
/o - ,
Yes[ ] No[ ] 4 Y L

H

County Attorney

Comments:

OMB Form Revised 2/27/01 MCP #2
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CONTRACT AMENDMENT NO. 2

HARVARD JOLLY CLEES TOPPE ARCHITECTS, P.A. AIA

This Amendment is made and entered this 19™ day of April, 2006, between the
COUNTY OF MONROE, (“County”) and HARVARD JOLLY CLEES TOPPE
ARCHITECTS, P.A. AIA, (“Architect”) in order to amend the Contract between the
parties dated January 16, 2002.

WHEREAS, County and Architect entered into an agreement on January 16,
2002, as amended by Amendment #1 dated December 17, 2003, for Professional Services
required for the Construction of the New Medical Examiner’s Facility; and

WHEREAS, Article VIII, Paragraph 8.1.1 based Architect’s fce on a projected
cost of construction of Two Million Dellars (32,000,000.00) with a percentage fee to be
paid to Architect of 6.75% in the amount of One Hundred Thirty-five Thousand Dollars
($135,000.00); and

WHEREAS, Article VIIL, Paragraph 8.1.1 states that Architect’s fee will be
adjusted when the actual construction cost is known, and a [inal adjustment will bc made
when construction 18 complete; and

WHEREAS, County has entered into a confract dated May 19, 2004, and
amended by Change Order No.l dated July 20, 2005, with Fonticiella Construction
Corporation to construct thc new Medical Examiner's Facility in the amount of
$3,989,429.00; and

WHEREAS, County and Architect have determined that an adjustment needs to
be made o the Architect’s fee percentage based on the State of Florida Fee Schedule for
Architectural and Enginecring Services;

NOW, THEREFORE, County and Architect agree to amend the agreement
dated January 16, 2002, with reference to Article VIIL Paragraph 8.1.1, as follows:

1. The actual cost of $3,989,429.00 is $1,989,425.00 over the estimated
construction cost of $2,000,000.00 which was used for the Archilects fee.

2. The Architect’s percentage for his fee will decrcase from 6.75% to 6.3%
based on the State of Florida’s Fee Schedule for Architectural and
Engineering Services.

3. The Architect’s fee will increase from $135,000.00 (6.75% of
$2,000,000.00) to $251,334.03 (6.3% of $3,989,429.00).

4. The amoumnts paid for additional services under Amendment #1 and for
other additional services already provided in the amount of
$67,910.78 are not included in the Architect’s fee of $251,334.03 and are
in addition to 1.
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5. All other provisions of the Agreement dated January 16, 2002, not
inconsistent herewith shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have hereunto set their hands and scal, the
day and year first wrilten above.

BOARD OF COUNTY COMMISSIONERS

(SEAL)
ATTEST: DANNY L. KOLHAGE, CLERK OF MONROE COUNTY, FLORIDA
By By

Deputy Clark Mayor/Chairman
(SEAL) Harvard, Jolly, Clees, Toppes, Architects

MONRQE COUNTY ATTORNEY
APPROVED AS TQ FORM:
" SUSKN M. GRIMSLEY®

ASSISTANT COUNTY ATTORNEY

4004
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MONROE COUNTY
ENGINEERING/CONSTRUCTION MANAGEMENT
CONTRACT AMENDMENT NO. 1

PROJECT TITLE: Medical Examiner's Facility

CONTRACT AMENDMENT NO: 1

Total Previous Amendments 0.00
Original Contract Amount $135,000.00 (6.3/4% of $2,000,000.00)
Revised Contract Amount $164.691.00

Detailed description of Amendment and justification:

Amend Contract with Harvard Jolly Clees Toppe Architects, P.A. for Professional Services to redesign the
Medical Examiner's Facility to meet the wind load requirements of 150 mph as defined in the current
Building Code. The scope~si-the-required changes is included in the attached proposal. The cost
associated with redesign (($29.691.00) is neqgligible compared to the expected construction cost savings
estimated to be $160,000.00 To $2680.600.00.

[ of

ARCHITECT: [1/25/0 =
" Date

CONSTRUCTION MANAGER: \[24(c%
Date

/.
Pah! e T )
COUNTY ENGINEER: M ST

David S. Koppel, P.E. Date
DIRECTOR OF PUBLIC WORKS / e - 2. // 7,/@
DenTFfier,ce : Date ¥ v
0/%/LM (/22 /07

COUNTY ADMINISTRATOR L NG COURTY
James L Roberts

Date
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CONTRACT FOR
PROFESSIONAL SERVICES
BETWEEN OWNER AND ARCHITECT
1998 EDITION

These contract documents should be used only after consultation with counsel.
The documents are not intended as legal advice appropriate to any specific
situation, nor do they purport do address all issues which may arise between the
contracting parties. The documents should be amended or supplemented where
appropriate.

THIS CONTRACT FOR PROFESSIONAL SERVICES BETWEEN
OWNER AND ARCHITECT (the "Contract") is made and entered into by
MONROE COUNTY, BOARD OF COUNTY COMMISSIONERS (the "Owner")
and Harvard Jolly Clees Toppe Architects, P.A. AlA.

This contract is executed under seal and shall be effective on the date executed
by the last party to execute it.

The professional services required by this Contract are to be rendered for
the New Medical Examiner's Facility, identified as the Project, described as
follows:

These services shall include, but not be limited to: Preparation and completion of
the schematic design, design development, preparation of contract documents
for bids, preparation and advertisement for Request for Bids, tabulation and
review of bids, recommendation of contract awards, cost estimating during

design and document preparation, administration of contract documents,
consultation and on-site inspections during construction, review and recommend
approval of contractor invoices, preparation and submittal of permit applications,
zoning applications, public presentations and presentations to the County
Commission. In addition, the scope of work if further specified in Exhibit A.

NOW, THEREFORE, in consideration of the mutual premises, covenants and
agreements stated herein, and for other good and valuable consideration, the
sufficiency of which hereby acknowledged, the Owner and the Architect agree:



FORM OF AGREEMENT
ARTICLE 1

14 REPRESENTATIONS AND WARRANTIES

By executing this Contract, the Architect makes the following express

representations and warranties to the Owner:

1.1.1 The Architect is professional qualified to act as the architect for the Project

and is licensed to practice architecture by all public entities having jurisdiction
over the Architect and the Project;

1.1.2 The Architect shall maintain ail necessary licenses, permits or other

authorizations necessary to act as architect for the Project until the Architect's
duties thereunder have been fully satisfied;

1.4.3 The Architect has become familiar with the Project site and the local
conditions under which the Project is to be designed, constructed, and operated;

1.1.4 The Architect shall prepare all documents required by this Contract
including, but not limited to, all contract plans and specifications, in such a
manner that they shail be accurate, coordinated and adequate for construction
and shalil be in conformity and comply.with ail appficable law, codes and
regulations. The Architect warrants that the documents prepared as a part of this
Contract wiil be adequate and sufficient to accomplish the purposes of the

Project, therefore, eliminating any additional construction cost due to missing or
incorrect design elements in the contract documents:

1.1.8 The Architect assumes full responsibility to the extent ailowed by law with

regards to his performance and those directly under his employ as Architect of
Record.

1.1.6 The Architect's services shall be performed as expeditiously as is
consistent with professional skill and care and the orderly progress of the Work.
The Architect shall submit, for the Owner's and Construction Manager's
information, a schedule for the performance of the Architect's services which may
be adjusted as the Project proceeds if approved by the Owner, and shall include
allowances for periods of time required for the Owner's and Construction
Management's review, and for approval of submission by authorities having
jurisdiction over the Project. Time limits established by this schedule and
approved by the Owner may not be exceeded by the Architect except for delay
caused by events not within the control of the Architect or foreseeable by him. In
the event the Architect does not conform to the schedule, then the Architect may



be assessed a charge up to one percent (1%) of the fee per week until the work
product is produced in an acceptable manner. The penalty shall apply only to the
completion of documents required for bidding, said date being met with the
delivery of one final set to the Owner. The Owner shall assess the charge only
after it is determined that the work delay is solely the fault of the Architect and his
subconsultants and is not the fault of the owner or other parties not under the
control of the Architect.

ARTICLE lI

SCOPE OF ARCHITECT'S BASIC SERVICE

2.1 DEFINITION

2.1.1 Architect's Basic Services consist of those described in Paragraphs 2.2
through 2.5, and other services identified as part of Basic Services, and include
normal structural, mechanical and electrical engineering services.

2.1.2 The Design for Construction shall include, but shall not necessarily be
limited to, plans and specifications which describe all systems, elements, details,
components, materials, equipment, and other information necessary for
construction. The Design for Construction shall be accurate, coordinated and in
all respects adequate for construction and shall be in conformity, and comply,
with all applicable law, codes, permits, and regulations. Products, equipment
and materials specified for use shall be readily available unless written
authorization to the contrary is given by the Owner. The Architect shall be
responsible for designing the Project in accordance with the analyses and
recommendations of the geotechnical information furnished per Article 4.4.

2.2 SCHEMATIC DESIGN PHASE

2.2.1 The Architect shall review the program, schedule and construction budget
furnished by the Owner to ascertain the requirements of the Project and shall
arrive at a mutual understanding of such requirements with the Owner.

2.2.2 The Architect shall review with the Owner and Construction Manager:
proposed site use and improvements, required permits, zoning, selection of
materials, building systems and equipment; and method of Project delivery.

2.2.3 The Architect shall review with the Owner and Construction Manager
alternative approaches to design and construction of the Project.

2.2.4 Based on the mutually agreed-upon program, schedule and construction
budget requirements, the Architect shall prepare, for approval by the Owner,
Schematic Design Documents consisting of drawings and other documents
lustrating the scale and relationship of Project components.



2.2.5 Atthe Schematic Design Phase, the Architect shall provide schematic

design studies for the Owner's review and the Construction Manager's
information.

2.2.6 Upon completion of the Schematic Design Phase, the Architect shall
provide drawings, outline specifications, estimate of anticipated cost in

accordance with the schematic designs, and other documents for the Owner's
approval and the Construction Manager's information.

2.2.7 The Schematic Design must be approvéd, in writing, by Owner prior to
Architect continuing to the Design Development Phase.

2.3 SCHEMATIC DESIGN PHASE REQUIREMENTS

2.3.1 The Schematic Design Phase services shall respond to program
requirements and consist of preparation of- conceptual site and building plans,

preliminary sections and elevations, development of approximate dimensions,
areas and volumes, concept sketches as r

equired to explain the design intent to
the Owner. Perspective renderings and models, if required by the Owner, will be
billed as an additional service or billed as

a reimbursable expense if that service
is performed by additional consultants after the Owner's written approval.

The Architect shall perform the following design phase tasks:
a. Structural Design/Documentation services during the Schematic
Design Phase consisting of recommendations regarding basic

structural materials and systems, analyses, and development of

conceptual design solutions for: a predetermined structural system
and alternate structural systems.

b. Mechanical Design/Documentation services during the Schematic
Design Phase consisting of consideration of aiternate materials,

systems and equipment, and development of conceptual design

solutions for: energy source (s), energy conservation, heating and
ventilating,

air conditioning, plumbing, fire protection, special

mechanicai systems, process systems, and general space
requirements.. . ’

c. Electrical Design/Documentation services during the Schematic
Design Phase consisting of consideration of aiternate systems,
recommendations regarding basic electrical materiais, systems and
equipment, analyses, and development of conceptual design
solutions for: power service and distribution, lighting, telephones,
fire detection and alarms, security systems, electronic

communications, speciai electrical systems, and general space
requirements.



d. Civil Design/Documentation services during the Schematic Design

Phase consisting of consideration of alternate materials and

systems and development of conceptual design solutions for: on-

site utility systems, off-site utilities work, fire protection systems,
drainage systems, and paving.

2.4 DESIGN DEVELOPMENT--DOCUMENT PHASE

2.4.1 Based on the approved Schematic Desi

gn Documents and any
adjustments authorized by the Owner in the program, schedule or construction

budget, the Architect shail prepare Design Development Documents for the
Construction Manager's review and the Owner's approval. The Design
Development Documents shall consist of drawing and other documents that
establish and describe the size and character of the Project as to architectural,

structural, mechanical and electrical systems, materials and such other elements
as may be appropriate. ‘ R

2.4.2 Atintervals mutually agreeable to the
Architect, the Architect shall provide drawin
the current status of design development
Construction Manager's information. The
anticipated cost in accordance with the de

Owner, Construction Manager and
gs and other documents which depict
for the Owner's review and the
Architect shall provide an estimate of
sign development phase.

2.4.3 Upon completion of the Design Development Phase, the Architect shall
provide drawings, outline specifications and other documents for the Owner's
approval and the Construction Manager's information. The Architect shall

provide an estimate of anticipated costs in accordance with the Design
Development Phase.

2.4.4 The Design Development Documents must be approved, in writing, by the
Owner prior to Architect continuing to the Construction Documents Phase.

2.5 DESIGN DEVELOPMENT PHASE REQUIREMENTS

To satisfactorily perform the design development phase requirement, the

Architect must complete the tasks set forth in paragraphs 2.5.1 - 2.5.13.

2.5.1 Floor Plans - This consists

of general plans, overall coordinating plans,
and plan entargements for importa :

nt and special areas.
Data required:

a. Building perimeter (footprint) and exterior wall type, thickness and
composition fixed

b. Structural grid or system

c. Major mechanical/electrical systemns determined and their requirerments



reflected and indicated on plans

indicate buildings core - elevators, stairs, etc.

All internal partitions of appropriate thickness indicated

Floor, slab, and level elevations

Typical door types

Typical partition types | .
Built-in furniture items - special furniture and equipment (early clarification
of what is "NIC" and "by owner")

j. Larger scale (e.g., 4"). Key areas, lobby, entries, public plaza, major

corridors,special spaces, etc. Required: All surfaces (floor, wall, and
ceiling ireatments), furniture indication, and layout.

o0 o o

2.5.2 General Elevations

Total full-height facades including roof structures
All fenestration

Overall vertical building and floor heights

Indicate cross-reference points with sections

Indicate setbacks, building profiles, expansion joints, etc.

Indicate treatment of visible mechanical equipment

System impact (precast concrete, stone, panel systems, metallglass_
curtain wall, etc.) properly selected by adequate technical investigation.

@™meaA00n

2.5.3 Sections

QOverail Sections - Qverall buildin

g longitudinal and transverse "building
explanation” type. ‘

Detail Wall Sections - Largest scale (e.g., ¥4"). Dominant full-height
sections conveying basic building configuration, to indicate:

Foundation and perimeter treatment
Typical wall construction

Back-up structure, abutting floor systems
Window lacation and insulation methods
Flashing, masonry coursings

Mechanical penetrations impact (furring, etc.)
Parapet design

Q@Qmepanol

2.5.4 Details - Large scale (1-1/2", 3") as required. Indicate key conditions.

a. Window types: divisions, pattern, mullion profiles, vent detail,
glazing type, jamb/head, plan section

Hollow matal (typical only; keved to plans and schedules)
Frame types (typical only; for compatibility and profile)

Stair types - egress, pubiic, exterior (including railing design)

o
;

oo



e. Metal and glass wal
glazing

Interi@r part_ition types (typical only; keyed to plans and schedules)
a. Built-in furniture items, receptions desks, work tops, counters,
cabinet types, display cases, recesses, wardrobes, millwork, etc.

Is, borrowed lights, efc:; for division, profile, and

2.5.5 Interior Elevations - Typical and special spaces, interfaced with, and
cross-referenced to, floor and reflected ceiling plans. indicate:

a. Breaks
b. Level changes
c. Pertinent vertical dimensions.

2.5.6 Reflected Ceiling Plgns - Typical and special space. Integrated plans
reflecting structural, mechanical, and electrical impacts. Plans to indicate:

Lighting layouts

Soffits, coves, furrings

Skylight locations

Ceiling materials

Acoustic treatments

Heating and ventilating register, diffuser locations
Sprinkiers . '
Access panels

S@hoaoUw

2.5.7 Schedules - Schedules to be nonrepetitive and comprehensive, with
specific keying to floor plans and elevations.

a. Interior finishes
b. Doors and frames
C.

Preliminary hardware
d. Windows/glazing

2.5.8 Specifications - Comprehensive, abbreviated methods, materials and
systems descriptions in tune with drawings. Use CSl format with
applicable section numbers. Include all consultant portions, as well as,
those special supplementary conditions specific to the project.

2.5.8 Preliminary Estimate of Construction Cost - Adjustment of the

preliminary estimate of construction cost prepared at the end of Schematic
Design.

2.5.10 Structural Design Development Set

a. Floor plans at the same seale as the architectural drawings
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Typical floor framing plans, including sizing of beam drops, slab
openings, thicknesses, and depressions

Framing indication and governing sizing at: roof structures,
penthouse, bulkheads, other

Nontypical framing scheme where required: lobby,
and other

All column points established
Final column schediule

Preliminary details and sections to adequately indicate structural
system

Preliminary details of major unique conditions that impact on
scheme (as determined by the architect)

Details indicating accommodation with mechanical/electrical at
areas of major interface -

Design development specifications

Any necessary recommended adjustments to the preliminary
estimate of construction cost.

floors at grade,

2.5.11 Mechanical/Electrical Design Davelopment Set

a.

Typical floor plans. Systems representation in diagrammatic
(nondetailed) style, major items of equipment indicated, their space
requirements.and interface requirements with other systems.
Indicate: major shafts (sizes), chases, mechanical rcoms and
electric closets, and convector/fan coil locations, etc.

Required punctures: wall, slab, and beam

Terminal plans (lobby, cellar, roof) with items of heavy equipment
shown in diagrammatic style, with their space requirements
indicated: (1) Boiler/heater spaces (include clear height
requirements), (2) Transformer vaults (approved obtained from
local utility company), (3) Switchgear, emergency generator, water
storage tanks, fire pumps, etc., (4) Roof cooling towers, major air-
conditioning and air-handling equipment, ‘packaged units, etc.
Locations of major roof-air handling equipment: cooling towers,
exhaust fans, etc.

Preliminary details of rajor and unique conditions that impact on
scheme (as determined by the architect)

Data to be developed in conjunction and in coordination with the
project team: "

1. Intergrated diagrammatic lighting plans indicating all
overhead mechanical and electrical equipment for typicsal
floor and special spaces

2. Cuts and explanatory information for interior visual items
such as: louvers, registers, heating/conling units, and
cabinats.

3.

Exterior louver requirements and proposed locations.



g. Design development specifications

h. Any necessary adjustments to the prehmmary estimate of
construction cost.

2.5.12 Site Design Development Set

a. Building location plan--building tied down dimensionally with
pertinent adjacencies, street lines and grades, property lines,
required setbacks, easements, rights of way, manholes, sewers,
hydrants, light standards, etc., interfaced with survey.

b. Main entry level datum elevation with key exterior grades at
building perimeter.

C. Site development grading and landscaping plans

d. Overall preliminary site grading and defined design of external

elements, properly coordinated and interfaced with
mechanical/electrical for utility entry points

e. Indicate areaways, vaults, access to subgrade spaces

f. Preliminary site and exterior building lighting scheme with
identification of fixture types
Parking area defined with preliminary plotting
Indication of paths, stairs, ramps, berms, terraces, etc.

Plant materials (indication and preliminary schedule)

Design development details: railings, stairs, ramps, paving types
and patterns, kiosks, benches, light standards, others

K. Design development speclfcatlons

L. Any necessary adjustments to the preliminary estimate of
construction cost.

- (e}

2.5.13 Other Consultants’ Design Development Sets
As appropriate to the Project.

2.5.14 Limitations - The above list of drawings represents, in general, the
requirements. of the Project.

26 CONSTRUCTION DOCUMENTS PHASE

2.6.1 Based on the approved Design Development Documents and any further
adjustments authorized by the Owner in the scope or quality of the Project or in
the construction budget, the Architect shall prepare, for approval by the Owner
and Construction Manager, Construction Documents consisting of Drawings and

Specifications setting forth in detail the requirements for the construction of the
project.

2.6.2 The Architect shall provide Drawings and Specifications for the Owner's
and the Construction Manager's review.



2.6.3 Upon completion of the Construction Documents Phase, the Architect
shall provide Construction Documents for the Owner's and Construction
Manager's approval. The Architect shall provide an estimate of anticipated costs
in accordance with the Construction Development Phase.

2.6.4 The Architect shall assist the Owner and Construction Manager in the
preparation of the necessary bidding information, bidding forms, the Conditions
of Contracts, and the forms of Agreement between the Owner and the
Contractors.

2.6.5 The Architect's construction documents (plans, specifications, etc.) will
conform to all written codes and regulations of the federal government, county,
state, municipalities, agencies and state departments, in effect at the date of this
Agreement, and shall be of such completion as to receive all permits when
applied for. If permits are denied, then the Architect will conform the construction
documents in such manner to receive permits upon such plans. Work required
by the Architect to conform the documents to federal, state, city, county, or

agency specifications to allow them to be approved shall be completed at no
charge or cost to the Owner.

2.7 BIDDING OR NEGOTIATION PHASE

2.7.1 The Architect, following the Owner's approval of the Construction
Documents and the Architect's latest estimate of Construction Cost, shall assist
the Construction Manager in obtaining bids or negotiated proposals and assist in
preparing contracts for construction. ‘

2.7.2 The Architect shall assist the Construction Manager in issuing bidding
documents to bidders and conducting pre-bid conferences with prospective
bidders. The Architect, with the assistance of the Construction Manager, shail
respond to questions from bidders, and shall issue addenda and shall revise and
re-issue all contract documents affected by all addenda.

2.7.3 The Architect shall assist the Owner and Construction Manager in
connection with the Owner's responsibility for filing documents required for the
securing of a building permit after the County has obtained development

approvai. Assistance with securing a development approval will be in the form of
providing schematic drawings.

2.8 CONSTRUCTION PHASE - ADMINISTRATION OF THE
CONSTRUCTION CONTRACTOR

2.8.1. The Architect's responsibility to provide Basic Services for the
Construction Phase under this Agreement commences with the award of the
Contract for construction and terminates with the issuance to the Owner of the



out documents by the Architect and Contractor. The Architect will administer the
Owner/Contractor contract as provided for in that document. The Architect
agrees to perform a project check prior to the end of the warranty period as a

part of the contract. The check shall not exceed one working day unless
additional time is approved by the Owner.

2.8.2 The Architect shall at all times have

access to the Work whenever it is in
preparation or progress.

2.8.3 The Architect shall, ag contemplated hérein and in the Construction
Contract, but not otherwise, act on behalf, and be the agent, of the Owner
throughout construction of the Project. Instructions, directions, and other

appropriate communications from the Owner to the Contractor shall be given to
the Contractor by the Architect or Construction Manager.

er making such examination, if the

ropriate as submitted, or if necessary, as
chedule of Values thereby indicating its
Values constitutes a reasonable, balanced
rice to the Contractor. The Architect shail not
n the absence of such belief unless directed to

revised, the Architect shall sign the S
informed belief that the Schedule of
basis for payment of the Contract p
approve such Schedule of Values j
do so, in writing, by the Owner.

2.8.5 The Architect shall carefully inspect the work of the Contractor and shall,

at a minimum, inspect work at the Project site once every week. The purpose of
such inspections shall be to determine

submit a written report of such inspecti

on, tegether with any appropriate
comments or recommendations to the

Owner.

2.8.8 The Architect shall initially approve periodic and final payments owed io
the Contractor under the Construction Cantract predicated upon inspections of
the work and evaluations of the Contractor's rate of progress in light of the



remaining contract time and shall issue to the Owner Approvals of Payment in
such amounts. By issuing an Approval of Payment to the Owner, the Architect
refiably informs the Owner that the Architect has made the inspection of the work
required, and that the work for which payment is approved has reached the
quantities or percentages of completion shown, or both, that the quality of the
Contractor's work rmeets or exceeds the requirermnents of the Construction
Contract, and that under the terms and conditions of the Construction Contract,

the Owner is obligated to make paymenit to the Contractor of the amount
approved.

2.8.7 The issuance of a Certificate for Payment shail not be a representation
that the Architect has (1) made exhaustive or continuous on-site inspections to
check the quality or quantity of the Waork. (2) reviewed construction means,

methods, techniques, sequences or procedures. (3) revie

: wed copies of
requisitions received from Subcontractors and material suppliers and other data

requested by the Owner to substantiate the Contractor's right to payment or (4)

ascertained how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.

2.8.8 The Architect shall have authority, after notification to the Construction
Manager, to reject Work which does not conform to the Contract Documents.
Whenever the Architect considers it necessary or advisable for implementation of
the intent of the Contract Documents the Architect will have authority, upon
written authorization from the Qwner, to require additional inspection or testing of

the Work in accordance with the provisions of the Contract Documents, whether
or not such Work is fabricated, installed or completed.

2.8.8 The Architect shall review and approve or take other appropriate action
upon Contractor's submittals such as Shop Drawings, Product Data and
Sampies, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents.
The Architect's action shall be taken with such reasonable promptness as to
cause no delay in the Contractor's Work or in construction by the Owner's own
forces, while allowing sufficient time in the Architect's professional judgment to
permit adequate review. Review of such submittals is not conducted for the
purpose of determining the accuracy and completeness of other details such as

dimensions and quantities or for substantiating instructions for installation or
performance of equipment or systems designed by the Contractors, all of which

remain the responsibility of the Contractors 1o the extent required by the Contract
Documents. The Architect's review shall not constitute approval of safety
precautions or, unless otherwise specifically stated by the Architect, of
construction means, methods, techniques, sequences, or procedures. The
Architect's approval of a specific item shall not indicate approval of an assembly
of which the item is a component. When professional certification of
performance characteristic of materials, systems or equipment is required by the
Contract Documents, the Architect shall be entitled io rely upon such certification

12



to establish that the materials, systems or equipment will meet the performance
criteria required by the Contract Documents. Architect shall take appropriate
action on submittals within 14 calendar days. The Architect shail maintain a
tracking log for the submittals which shall include, but not be limited to; the

submittal as named in the specification, all dates as required for tracking and the

status of approval. A copy of the tracking log will be made available to Owner
when reguested.

2.8.10 The Architect shall review and sign or take other appropriate action on
Change Orders and Construction Change Directives prepared by the
Construction Manager for the Owner's approval and execution in accordance

with the Contract Documents. Architect to take appropriate action within 7
calendar days.

2.8.11 The Architect shall promptly provide approp'riate interpretations as

necessary for the proper execution of the work as long as there is no change in
Contract price.

2.8.12 The Architect shall require inspection or reinspection and testing or
retesting of the work, to include architectural, structural, mechanical and

electrical engineering portions of the work, in accordance with the provisions of
the Construction Contract whenever appropriate.

2.8.13 The Architect, assisted by the Construction Manager, shall conduct
inspections to determine the dates of Substantial Completion and the date of
Final Completion. The Architect shail submit to the Owner a list comprised of
incomplete and/or unacceptable items required by the Contract Documents to
include architectural, structural, mechanical and electrical engineering portions of
the work. The Architect shall forward to the Construction Manager warranties
and similar submittals required by the Contract Documents which have been
received from the Contractor. The Architect shall issue a final Project Certificate
for Payment upon compliance with the requirements of the Contract Documents.

2.8.14 The Architect shall interpret and decide

of the Contractor under the requirements of the Contract Documents upon written
request. The Arch_ltef:t's response to such requests shall be made with
promptness and within seven-(7) days of receipt of request.

matters concerning performance

2.8.15 Interpretations and decisions of the Architects shall be consistent with the
intent of and reasonably inferable from the Contract Documents and shail be in

writing or in the form of drawings and submitted on proper Construction Change
Directives.

23316 T“h.e Architect shall render written decisions within a reasonable time on all
claims, disputes or other matters in question between Owner and Contractors



relating to the execution or progress of the Work as

provided in the Contract
Documernits. :

2.8.17 Duties, responsibilities and limitations of authority of the Architect shail not

be restricted, modified or extended without written agreement of the Owner and
Architect.

2.8.18 The Architect shall be a representative of and shaii advise and consuit
with the Owner (1) during construction until final payment to the Contractor is due
and (2) as a Basic Service at the Owner's direction from time to time during the
correction period described in the Contract for Construction. This advise and
consuitation shall be limited to verbal comment on actions of the Owner and shail

not necessitate filing of records, forms, or revisions to drawings, without
additional compensation. :

2.8.18 The Architect shall transmit to the Owner all manuals, operating

instructions, as-built plans, warranties, guarantees and other documents and
things required by the Construction Contract and submitted by the Contractor.

2.8.20 The Architect shall not have control over or charge of and shall not be
responsible for construction means, methods, techniques, sequences or
procedures, or for safety precautions and programs in connection with the Work
since these are solely the Contractor's responsibility under the Contract for ,
Construction. The Architect shall not be responsible for the Contractor's
schedules or failure to carry out the work in accordance with the Contract
Documents. The Architect shall not have control over or charge of acts or

omissions of the Contractor, Subcontractors, or their agents or employees, or of
any other persons performing portions of the Work.

2.83.21 The Arg:hxtect shall testify in any judicial proceeding concerning the design
and construction of the Project when requested in writing by the Owner, and the
Architect shall ma}ke available to the Owner any personnel or consuitants
employed or retained by the Architect for the purpose of reviewing, studying,
analyzing or investigating any claims, contentions, allegations, or legal actions
relating to, or arising out of, the design or construction of the project. Testimony
will be provided as part of the basic services when in defense of claims for
actions of the Architect, unless otherwise prevented by counsel of the architect at
which time it would be subject to subpoena. For other claims against the Owner
the Architect will do this under an expert witness with compensation. ’

2.3.22 The Architect shall review any as-built drawings furnished by the
Contractor and shall certify to the Owner that same are adequate and complete.

2.8.23 The Architect shall, without additicnai compensation, promptly correct any

errors, omissions, deficiencies, or conflicts in the work product of the Architect or
its consultants, or both.



2.8.24 The Architect must reimburse the Owner for any added costs paid by the
Owner during construction that were incurred as the resuit of any omission,
deficiency, or conflict in the work product of the Architect, its consultants, or both.
This added expense is defined as the difference in cost from that which the
Owner would have paid if the work was included in the bid, and the actual cost
presented by the Contractor.

ARTICLE il

3.1 GENERAL

3.1.1 The services described in this Article Ill are not included in Basic Services
with the exception of those services specified in Exhibit A. They shall be paid for
by the Owner as provided in this agreement as an addition to the compensation
paid for the Basic Services but only if approved by the Owner before
commencement.

3.2 PROJECT REPRESENTATION BEYOND BASIC SERVICES

3.2.1 If more extensive representation at the site than is described in
subparagraph 2.8.5 is required, the Architect shall provide one or more Project
Representatives to assist in carrying out such additional on-site responsibilities.

3.4 OPTIONAL ADDITIONAL SERVICES

3.4.1 Providing detailed quantity surveys or inventories of material and
equipment.

3.4.2 Providing analyses of owning and operating costs.

3.4.3 Providing interior design and other similar services required for or in
connection with the selection, procurement or installation of furniture, furnishings
and related equipment. :

3.4.4 Providing assistance in the utilization of equipment or systems such as
testing, adjusting and balancing, preparation of operation and maintenance
manuals, training personnel for operation and maintenance, and consultation
during operation.

3.4.5 Providing planning surveys, site evaluations or comparative studies of
prospective sites.

3.4.6 Providing special surveys or environmental studies required for approvals
of governmental authorities or others having jurisdiction over the project.

3.4.7 Providing service relative to future facilities, systems and equipment.



3.4.8 Providing detailed estimates of the construction cost
enumeration and analysis of all the costs that
estimate described in paragraph 5.1).

(an item by item
go to make up the Architect's final

3.4.8 Making investigations, inventories of materials or equipment, or valuations
and detailed appraisals of existing facilities.
3.4.10 Providing services of consultants for other than architectural, structural,

mechanical and electrical engineering portions of the Project provided as a part
of Basic Services.

3.4.11 Providing any other services not otherwise included in this Agreement or

not customarily furnished in accordance with generally accepted architectural
practice. .

3.4.12 Providing assistance with public agencies requiring formal raview of
project and preparation of documents, reports, studies, renderings, models,

payment of fees, applications and other materia| necessary to seek such
approval. A

3.4.13 Providing representation before

public bodies in conjunction with approvai
of project, upon approval by owner. ‘

3.5 CONTINGENT ADDITIONAL SERVICES

3.8.1 Making revisions in Drawings, Specifications or other documents when
such revisions are:

a. lnconsisﬁent with approvais or instructions previously given by the
Qwner, including revisions made necessary by adjustments in the
Owner's program or Project budget:

b. Required by the enactment or revision of codes, laws or regulziions
subsequent to the preparation of such documents and not
reasonably anticipated; or

c. Due to changes required as a result of the Owner's failure to render

decisions in a timely manner.

3.5.2 Providing services required because of significant changes inthe Project

including, but not fimited to, size, quality, cornplexity, the Owner's schadule, or
the method of bidding or negotiating and contracting for construction.

3.5.3 Providing consultation conceming repl
other cause during construction, and fumnishi
with the replacement of such work.

acement of work damaged by fire or
ng servicas required in connection



3.5.4 Providing services in connection with public hearings.

ARTICLE v
OWNER'S RESPONSIBILITIES

4.1 The Owner shall establish and update an overall
based on consultation with the Construction Manager a
shall include the Construction Cost, the Owner's other
contingencies related to all of these costs.

budget for the Project
nd the Architect, which
costs and reasonable

4.2 The Owner shall designate the Construction Manager to act on the
Owner's behaif with respects to the Project. The Owner or Construction Manager

shall render decisions in a timely manner pertaining to documents submitted by

the Architect in order to avoid unreasonable delay in the orderly and sequential
progress of the Architect's services. _

4.3 The Qwner shall fumish surveys describing physicai characteristics, legal
limitations and utility locations for the site of the Project, and a written legal
description of the site. The surveys and legal information shall inciude, as
applicable, grades and lines of streets, alleys, pavements, and adjoining property
and structures; adjacent drainage; rights-of-way; restrictions, easements,
encroachments, zoning, deed restrictions, boundaries and contours of the site;
locations, dimensions and necessary data pertaining to existing buildings, other
improvements and trees; and information concerning available utility services

and lines, both public and private, above and below grade, including inverts and

depths. All the information on the survey shall be referenced to a Project
benchmark.

4.4  The Owner shail fumnish the geotechnical tests when requested by the

Architect. Such tests may include, but not limited to, test borings, test pits,
determinations of soil bearing values, percolation tests, evaluations of hazardous
materials, and ground corrosion and resistively tests, including necessary

operations for anticipating subsoil conditions, with reports and appropriate
professional recommendations.

4.5  The Owner shall furnish all legal, accounting and insurance counseling

services as may be necessary at any time for the Project, including auditing
services the Owner may require to verify the Contractor's Application for

Payment or to ascertain how or for what purposes the Contractor has used the
money paid by or on behalf of the cwner

4.6  The services, information, Surveys and reports shalil be furished at the
Owner's expense, and the Architect sha

Il be entitled to rely upon the accuracy
and completaness thereof.



4.7 Prompt wriﬁmj notice shall be given by the Owner and Construction
Manager to the Architect if they become aware of any fault or defect in the
Project or non-conformance with the Contract Documents.

48 The propqsed language of certificate or certificates requested of the
Architect or Architect's consultants shalil be submitted to the Owner for review
and approval at least 14 days prior to execution. The Owner shall not request

certifications that would require xnowledge or services beyond the scope of this
Agreement. '

4.9 The Owner shall furnish the required information and services and shall

render approvais and decisions as expeditiously as necessary for the orderly
pragress of the Architect's services and work of the contractors.

4.10 The Owner shall furnish the Architect copies bf written communications.

4.11 The QOwner's review of any documents prepared by the Architect or its
consultants shail be solely for the purpose of determining whether such
documents are generally consistent with the Owner's criteria, as, and if, modified.
No review of such documents shall relieve the Architect of responsibility for the
accuracy, adequacy, fitness, suitability or coordination of its work product.

412 The Owner shall fumish structural, mechanicali, che‘rﬁical, air and water
pollution tests, tests for hazardous materials, and other laboratory and

environmental tests, inspections and reports required by law or the Contract
Documents. ' _

ARTICLE V
CONSTRUCTION COST

5.1  Contemporaneously with the submission of the Design of Construction,
the Architect shall submit to the Owner in writing its final estimate of the ‘

contractor's anticipated price for constructing the Project. Once submitted, the
final anticipated price estimate shail be adjusted by the Architect to reflect any

increase or decrease in anticipated price resulting from the change in Design far
Construction.

8.2 The Construction Cost shail be the fotal estimated cost to the Owner of ail
elements of the project designed or specified by the Architect.

53 The Caﬁstmc:timn' Cost shall include the cost at current market rates of
labor and materials fumnished by the Owner and equipment designed, specified,

selected or specially pravided for by the Architect, plus a reasonable allowance
for the Contractor's averhead and profit.

14



54 Construction cost does not include the compensation of the Architect and
the Architect's consultants, the costs of land, rights-of-way, financing or other
costs which are the responsibility of the Owner.

5.5 The Architect agrees that, should the bid for construction of the project
exceed it's estimate by ten percent (10%) or more, it will redesign, redraw and/or
rebid, at no additional or expense to the Owner, until the bids are within the
stated limits.

ARTICLE VI

6.1 INDEMNIFICATION AND HOLD HARMLESS

6.1.1 The Architect convenants and agrees to indemnify and hold harmless
Maonroe County and Monroe County Board of County Commissioners from any
and all claims for bodily injury (including death), personal injury, and property
damage (including property owned by Monroe County) and any other losses,
damages, and expenses (including attorney's fees) which arise out of, in
connection with, or by reason of services provided by the Architect in any tier,
occasioned by the negligence, errors, or other wrongful act or omission of the
Architect in any tier, their employees, or agents. The first ten dollars ($10.00) of
remuneration paid to the Architect is for the indemnification provided for above.
The extent of liability is in no way limited to, reduced, or lessened by the
insurance requirements contained elsewhere within this agreement. Should any
claims be asserted against the Owner by virtue of any deficiency or ambiguity in
the plans and specifications provided by the Architect, the Architect agrees and
warrants that he shall hold the Owner harmless and shall indemnify him from all

losses occurring thereby and shall further defend any claim or action on the
Owner's behalf.

ARTICLE VII

7.1 PERSONNEL

7.1.1 The Architect shall assign only qualified personnel to perform any service
concerning the project. At the time of execution of this contract, the parties
anticipate that the following named individuals will perform those functions as
indicated:

HAME FUNCTION

William B. Harvard, .Ir Principal in Charge
Jeffrey Cobble Project Director
John Like

Project Manager

So fong as the individuals named above remain actively employed or retainad by
the Architect, they shall perform the functions indicated next to their names.



ARTICLE Vill

8.1 PAYMENTS

8.1.1 Forits assumption and performances of the duties, obligations and
responsibilities set forth herein, the Architect shall be paid monthly, in
accordance with the following schedule:

(A)  The Architectural fee shall be based on the following criteria:

1. Schematic Design 15 percent
2. Design Development Phase 30 percent
3. Construction Documents Phase 30 percent
4. Bidding or Negotiation Phase: 5 percent
5 Construction Phase 20 percent

An estimated construction cost of $2.0 million and a fee percentage of 6 3%
% shall be initially used to calculate the Architectural fee. When the actual
construction cost is known, the fee will be adjusted in a written amendment
to this agreement. A final adjustment will be made when construction is
complete.

(B) For the performance of the optional additional services and
contingent additional services described in Article Il of this contract, provided
same are first authorized in writing by the Owner, the Architect shall be paid
hourly at the rates identified in Exhibit A, or as negotiated.

(C)  If the Architect's duties, obligations and responsibilities are
materially changed through no fault of the Architect after execution of this
contract, compensation due to the Architect shall be equitably adjusted, either
upward or downward,

(D)  As a condition precedent for any payment due under this Contract,
the Architect shall submit monthly, unless otherwise agreed in writing by the
Owner, an invoice to the Owner requesting payment for services properly
rendered and reimbursable expenses due hereunder. The Architect's invoice
shall describe with reasonable particularity the service rendered. The Architect's
invoice shall be accompanied by such documentation or data in support of
expenses for which payment is sought at the Owner may require.

8.2 REIMBURSABLE EXPENSES

8.2.1 Reimbursable expenses include expenses incurred by the Architect in the
interest of the project:

a. Expense of transportation submitted by Architect, in writing, and



living expenses in connection with out-of-county travel authorized

by the Owner, in writing, but only to the extent and in the amounts
authorized by Section 112.061, Flgrida Statutes;

b. Fees paid for securing approval of authorities having jurisdiction
over the Project;

c. Reproductions (beyond 6 signed and sealed sets, plus one set of
reproductibles); :

d. Postage and handling of Drawings and Specifications:

e. Renderings and Models requested by the Owner.

f.

Expense of additional insurance coverage or fimits, including

professional liability insurance requested by the Owner in excess of
$1,000,000.

ARTICLE X

9.1 APPLICABLE LAW

9.1.1 This contract is governed by the laws of the State of Florida. Venue for
any litigation arising under this contract must be in Monroe County, Florida.

ARTICLE X

10.1 OWNERSHIP OF THE PRELIMINARY DESIGN AND THE DESIGN FOR
CONSTRUCTION

10.1.1 The Drawings, Specifications and other documents prepared by the
Architect for this Project are instruments of the Architect's service for use solely
with respect to this project, and the Architect shail be deemed the author of these
documents and shall retain all common law, statutory and other reserved rights,
including the copyright. The Owner shail be permitted to retain copies, including
reproducible copies, of the Architect's Drawings, Specifications and other
documents for information and reference in connection with the Owner's use and
occupancy of the Project. The Architect's Drawings, Specificiations or other
documents shall not be used by the Owner or others on other projects, for
additions to this Project or for completion of thig Project by others, uniess the

Architect is adjudged to be in default under this Agreement, except by agreement
in writing and with appropriate compensation to the Architect.

10.1.2 Submission or distribution of dochments to meet official régulatory
requirements or for similar purposes in connection with the Project is not to be
construed as publication in derogation of the Architect's reserved rights.

ARTICLE X1
111 SUCCESSORS AND ASSIGNS




11.1.1 The Architect shall not assign its right hereunder, excepting its right to
payment, nor shall it delegate any of its duties hereunder without the written
consent of the Owner. Subject to the provisions of the immediately preceding
sentence, each party hereto binds itself, its successors, assigns and legal
representatives to the other and to the successors, assigns and legal
representatives of such other party.

ARTICLE Xl

121 NO THIRD PARTY BENEFICIARIES

12.1.1 Nothing contained herein shall create any relationship, contractual or
otherwise, with or any rights in favor of, any third party.

ARTICLE Xill

13.1 INSURANCE

13.1.1 The Architect shall obtain insurance as specified in the attached Exhibit B
and maintain the required insurance at all times this contract is in effect. Errors
and Omissions Insurance shall also be maintained for a period of one year after
final completion of the project. In the event the completion of the project (to
include the work of others) is delayed or suspended as a result of the Architect's
failure to purchase or maintain the required insurance, the Architect shall
indemnify the County from any and all increased expenses resulting from such
delay.

13.1.2 The coverage provided herein shall contain an endorsement providing
thirty (30) days notice to the Owner prior to any cancellation of said coverage.
Said coverage shall be written by an insurer acceptable to the Owner and shall
be in a form acceptable to the Owner.

ARTICLE XIV
TERMINATION

141 Either party hereto may terminate this contract upon giving seven (7) days
written notice to the other in the event that such other party substantially fails to
perform its material obligations set forth herein. Termination expenses shall
include all expenses till date of termination and any additional services required
in order to stop performance of services, subject to audit for verification.

14.1.1 Monroe County's performance and obligation to pay under this contract is
contingent upon an annual appropriation by the Board of County Commissioners
and the approval of the Board members at the time of Contract initiation and its
duration.



ARTICLE XV
ENTIRE AGREEMENT

15.4 This contract is constitute of the form of agreement (Atrticles 1-XV), the
exhibits that are attached and made a part of the Contract, and the documents
referred to in the form of agreement as a part of this Contract. In the event any
conflict between any of those Contract documents, the one imposing the greater
burden on the Architect will control. .

15.2 A person or affiliate who has been placed on the convicted vendor list
following a conviction for public entity crime may not submit a bid on contract to
provide any goods or services to a public entity, may not submit a bid on a
contract with a public entity for the construction or repair of a public building or
public work, may not submit bids on leases of real property to public entity, may
not be awarded or perform work as a contractor, supplier, subcontractor, or
consultant under a contract with any public entity, and may not transact business
with any public entity in excess of the threshold amount provided in Section
287.017 of the Florida Statutes, for CATEGORY TWO for a period of 36 months
from the date of being placed on the convicted vendor list.

15.3 Monroe County’s performance and obligation to pay under this contract is
contingent upon an annual appropriation by the Board of County Commissioners.



SWORN STATEMENT UNDER ORDINANCE NO. 10-19%0

MONROE COUNTY, FLORIDA

THICS CLAUSE

Harvard Jolly Clees Toppe . .
Architects, P.A. warrants that he/it has not employed, retained or

otherwise had act on his/its behalf any former County officer or employee in
violation of Section 2 of Ordinance No. 10-1990 or any County officer or
employee in violation of Section 3 of Ordinance No. 10-1990. For breach or
violation of this provision the County may, in its discretion, deduct from the
contract or purchase price, or otherwise recover, the full amount of any fee,

commission, percentage, gift, or consideration paid to the former County officer

or employee.

WL L~

(Signature)

Date: OL/O %D 1

STATE OF Florida
COUNTY OF Pinellas
Subscribed and sworn to (or affirmed) before me on 2/4/02 (date)

by William B. Harvard, Jr.(name of affiant). He/She is personally

knowr to me.

. . , O e
My commission expires: C'\ )%\@\\,L\/ WL crnn 5 3 o\

NOTARY PUBLIC

s

T SRR CIAL. TOTARY SEAL

] L KATHRYMGAST
%i ren vy PUBLIC STATE OF FLORIDA
e mqiOp] MO, CCTA9EL

iv
| I
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IN WITNESS WHEREOF, each party has caused this Agreement to be executed

by its duly authorized representative this / @Z% | day of

ELasa-p,

BOARD OF COUNTY COMMISSIONERS®
OF MONROE COUNTY, FLORIDA

By::
Mayor/Chairmah
(Seal) ARCHITECT
Aftest: Harvard Jolly Clees Toppe Architects, P.A.

BY: | :
Title: UMY Sm vn W& 2 0RD 2 Cl Tie: Jl/ﬁﬁ(l)m/(







EXHIBIT A

HARYARD JOLLY CLEES TOPPE ARCHITECTS, P.A.
2002 HOURLY RATES

Principals’ time at the fixed rate of _$185.00 per hour:

William B. Harvard, Jr., President
R. John Clees, Executive Vice President
Jonathan R. Toppe, Executive Vice President

Senior Vice Presidents' time at the fixed rate of §175.00 per hour:

Jetfrey E. Cobble James A. Shawhan
Steven M. Heiser

Regional Managers' time at the fixed rate of $155.00 per hour:

John L. Bozarth Jack Williams, Jr.
Ronald N. Lang

Vice Presidents' time at the fixed rate of $135.00 per hour:

Ward J. Friszolowski Michael K. Hart
Alex F. Gonzalez

Landscape Architects’ time at the fixed rate of $75.00 per hour
Charles Clees

Director of Graphic Design time at the fixed rate of $75.00 per hour:

Mark Fanders

Director of Interior Design time at the fixed rate of _$75.00 per hour:

Jackie Spears

Interior Designers' time at the fixed rate of $65.00 per hour:

Sheryl Eastman

Lmployee's time shall be computed at a multiple of 3.0 times the employees' Direct Personnel
Expense. The Employees' rates by classification are:

Project Architect $37.57
Architect 28.69
Sentor Draftsman 21269
Junior Draftsman 14.79
Construction Adrministrator 25.89

Clerical 18.31
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Project Approach

Monroe County Medical Examiner’s Facility

Approach

Our approach to developing and executing the Project Management Plan is .
based on clear communications and a strong partnership between HJCT and its
consultants, Monroe County representatives and the Medical Examiner. To

achieve the intent of the project, we will follow the following approach and
process:

L. A/E Selection - Harvard Jolly's project team will remain intact for all phases
of the project. We believe in a single-source delivery of serv.ices, and key
personnel continuity will be crucial to the success of this project.

2. Notice-to-Proceed - Upon Notice to Proceed, our team will meet with )
Monroe County representatives and the Medical Examiner to generally review
the project objectives, the overall project schedule and budget parameters. The

importance of these Pre-Design activities cannot be overstated, in that they wil

set the tone and direction for all subsequent design and management tasks.
Pre-Design tasks include two primary categories of activities:

a. Programming and Data Gathering
" Tour existing facility and successful facilities in other cities
Obtain all available project information, address issues and concerns.

Verify accuracy of base information, including utilities and site
boundaries, if available.

Verify construction budget.

Identify applicable building codes, and environmental and zoning
requirements.

Obtain any regulatory agency guidelines, including County Developmmen
Services Division.

During this stage, the Project Team will collect and assemble inform?tion
regarding both the operation of the facility (functional and organizational) anc
the physical attributes of the site, if the site has been identified. These factors
are the groundwork upon which all subsequent planning will be based. 'I'he::
program will be discussed, documented and verified identifying all constraint
and determining whether there are more efficient uses of resources or spaces.

b. Pre-Design Project Analysis

Based on the data gathered and reviewed, the Project Team (including Monro
County representatives) will conduct a Pre-Design Project Analysis (PDI?A)
whose basic purpose is to launch the design process on an efficient, multi-
disciplinary basis, taking into account all relevant factors, including:

Confirm programming criteria and identify any missing components.
Confirm design objectives and issues and concerns.

Analyze building constraints/opportunities.

Revalidate team structure and procedures.

Define client needs as they relate to building systems, communicasions,
equipment or building components.

Confirm compatibility of program. budget and schedule. .
Document the general critical path of the project schedute, enumerating

e © © ®& @

@

Aarvard lolly Class Toppe Architects, P.A., Al
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major milestone dates.

If necessary, assist Monroe County in refining a preliminary total project
budget, with appropriate sub-components for furnishings, equipment,

butlding compenents and other categories.

3. Schematic Design - Upon completion of the Pre-Design activities, the HICT
Team will further develop the schematic design of building and engineering
systems and related site work. The Schematic Design will provide a planning
solution which results in the most efficient use of space and responds to the
stated functional, adjacency and access requirements. HICT team members
will meet with Monroe County representatives as required during this phase.

The HICT Project Team will be responsible for completing the following

during the Preliminary Design Phase:

e  Develop a Schematic Plan for the building and site. (Site plan to be
submitted for County approval once site is identified.)

Assist Monroe County with preparation of the Environmental Audit and

Zoning Approval process.

s  Obtain SWFWMD approval. |

Prepare recommendations for building systems and site utilities to meet the
project requirements.

Prepare a preliminary cost summary based on the Schematic Design and
recommendations.

Prepare a proposed time schedule for the project.

Attend meetings with members of Monroe County's Medical Examin_er an
County representatives to respond to questions or comments CONCerning
the above.

Obtain concurrence or approval to proceed with subsequent design
activities.

4. Design Development - Upon approval of Preliminary Design, the HICT
Team will proceed with Design Development. These documents will more
completely describe the building and engineering systems, including detailed
interior layouts. At the completion of the Design Development phase, the
project budget and schedule will be updated and incorporated. HICT team

members will meet with the County representatives as necessary during this
phase.

The HICT Project Team will be respensible for completing the following
during the Design Development phase: )
»  Prepare and submit drawings and outline specifications describing desigt
details developed to at east 35% completion of each technical discipline
included in the project. i
Conduct reviews with all applicable code officials and prepare summarie
of each meeting, highlighting major issues and solutions. )
Prepare an update of the estimated construction cost, as described im the
schematic planning phase section.
Prepare a construction schedule analysis, reflecting unique da&aﬂiine'dalﬁ
Attend meetings, as necessary, with Monroe County Medical Examniner
staff to discuss issues affecting the project design or construction
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requirements.

s Work closely with Monroe County in obtaining the best possible system

solutions for the project.

5. Construction Documents — Assuming the site has been identified, and upo
approval of the Design Development phase, the HICT Team will begin
preparation of the Construction Documents for the site, building, and its
systems to provide for competitive bidding.

HICT will be responsible for completing the following during the Constructio
Document phase: :

®  Develop a complete, coordinated set of construction drawings, including

cover sheet, landscaping, architectural, mechanical, electrical, structural,
plumbing, fire protection and specialty drawings and plans, including
elevations, details, materials, exterior finishes, hardware and equipment
schedules, which conform to the project scope and all County, State and
Federal codes and ordinances, and which are in accordance with acceptec
professional engineering and architectural standards.

Provide a bound, typewritten, integrated Project Manual including
specifications in accordance with CSI format for all disciplines included

the project.
TR TR ® Attend and participate in public mestings and hearings necessary for

implementation of the project.

Consult with local utilities and coordinate delivery of vidlity service as ‘
HECessary to construct and operate all aspects of the project and the desig
intent implied within the contract documents.

")h{;-

'
N

6, Assist County During Bidding - Upon completion of the Consimction
Documents, the HICT Project Team will assist the County with the bidding ¢

Sarvard lolly Cle
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the project. During this phase, HICT will participate in a Pre-Bid Conference.
as well as in a Pre-Award Meeting with the apparent low bidder. These
meetings are conducted (o ensure that the scope of work is clear, and that

competitive bids are complete before bid receipt and, ultimately, before a
construction contract is executed.

7. Construction Administration - During the construction phase, the HICT
Project Team will participate as required in administering the project,
monitoring quality compliance, observing construction/installation status.

reviewing shop drawings and their submittals and completing other customary
construction/ procurement phase services.

HICT team members will periodically visit the project site and observe the
construction/installation status. Upon substantial completion of the project,
HICT will prepare a punch list of items not yet complete or satisfactory. HICT
team members will monitor the completion of these activities and will assist in
determining and documenting the conditions and date of final completion.

The HICT Project Team will be responsible for completing the following

-during the Construction Administration phase:

® Attend and document the proceedings of a Pre-Construction Conference

and answer questions relating to the design, construction and scheduling of
the project.
Review and approve all shop drawing submittals.
Conduct periodic construction progress meetings at the construction site
and submit a brief summary assessing the Contractor's job progress.
Develop and coordinate change orders.
Represent the County on technical issues related to the project.

- Inspect the construction work to determine its consistency with the
requirements of the Construction Documents.

Review construction pay requests with the County's representative and
recommend approval or revision. ‘

Provide advice and direction to the Contractor on technical matters relating
to the project design requirements.

Develop and coordinate the resolution of construction punch list items.
Review and coordinate maintenance manuals, provided by the construction

contractor, for all major equipment. requiring regular or periodic
maintenance.

Review Substantial and Final Completion Acceptance.
Provide as-built review/approval and final project close-out.
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MONROE COUNTY, FLORIDA

INSURANCE CHECKILIST

FOR

VENDORS SUBMITTING PROPOSALS

FOR WORK

To assist in the development of your proposal, the insurance coverages marked with an "X" will
be required in the event an award is made to your firm. Please review this form with your

insurance agent and have him/her sign it in the place provided. It is also required that the bidder
sign the form and submit it with each proposal.

. G
WCl X
wC2
WC3
WCUSLH
WCIA

Administration Instruction
#4709 .3

WORKERS' COMPENSATION

AND

EMPLOYERS' LIABILITY

Workers' Compensation
Employers Liability
Employers Liability
Employers Liability
US Longshoremen &
Harbor Workers Act
Federal Jones Act

INSCKILST

Statutory Limits

$100,000/$500,000/$100,000
$500,000/$500,000/$500,000
$1,000,000/$1,000,000/$1,000,000
Same as Employers'

Liability

Same as Employers'

Liability
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GENERAL LIABILITY

As a minimum, the required general liability coverages will include:

o Premises Operations ° Products and Completed Operations
s Blanket Contractual ® Personal Injury
» Expanded Definition

of Property Damage

Required Limits:

GL1

GL2

GL3

‘><i

GL4

Required Endorsement:

$100,000 per Person; $300,000 per Occurrence
$50,000 Property Damage
r

0
$300,000 Combined Single Limit

$250,000 per Person; $500,000 per Occurrence
$50,000 Property Damage

or
$500,000 Combined Single Limit
$500,000 per Person; $1,000,000 per Occurrence
$100,000 Property Damage

or
$1,000,000 Combined Single Limit

$5,000,000 Combined Single Limit

GLXCU Underground, Explosion and Collapse (XCU)
GLLIQ Liquor Liability
GLS Security Services

All endorsements are required to have the same limits as the basic policy.

Administration Instruction
#4709.3

NSCKILST



1996 Edition

VEHICLE LIABILITY

As a minimum, coverage should extend to liability for:

s  Owned; Non-owned; and Hired Vehicles

Required Limits:

VL1 $50,000 per Person: $100,000 per Occurrence
$25,000 Property Damage

or
$100,000 Combined Single Limit

VL2 . $100,000 per Person; $300,000 per Occurrence
$50,000 Property Damage :

or
$300,000 Combined Single Limit

VL3 X $500,000 per Person; $1,000,000 per Occurrence
$100,000 Property Damage
or
$1,000,000 Combined Single Limit

VL4 $5,000,000 Combined Single Limit

MISCELLANEOUS COVERAGES

BR1 L Builders' Limits equal to the

Risk completed project.
MVC - Motor Truck Limits equal to the maximum

Cargo value of any one shipment.
PRO1 Professional $ 250,000 per Occurrence/$ 500,000 Agg.
PRO?2 R Liability $ 500,000 per Occurrence/$1,000,000 Agg.
PRO3 R $1,000,000 per Occurrence/$2,000,000 Agg.
POLI _ ~ Pollution $ 500,000 per Occurrence/$1,000,000 Agg.
POL2 Liability $1,000,000 per Occurrence/$2,000,000 Agg.
POL3 $5,000,000 per Occurrence/$10,000,000 Agg.
EDI Employee $ 10,000
ED? - Dishonesty $100,000
GK1 e Garage § 300,000 ($ 25,000 per Veh)
GrR2 Keepers $ 500,000 ($100,000 per Veh)
GK3 $1,000,000 ($250,000 per Veh)
INSCEKILST

Administration Insiruciion
147093 S



MEDI
MED?2
MED3
MED4

[F

VLPI
VLP2
VLP3

BLL

HKLI
HKL2
HKL3

AIR1
AIR2
AIR3

AEOI
AEO2
AEQO3

EO1
EO2
EO3

Administration Instruction

#4709.3

Medical
Professional

Installation
Floater

Hazardous
Cargo
Transporter
Bailee Liab.

Hangarkeepers
Liability

Alrcraft
Liability

Architects Errors
& Omissions

Engineers Errors
& Omissions

1996 Edition

$ 250,000/$ 750,000 Agg.
$ 500,000/ 1,000,000 Agg.
$1,000,000/$ 3,000,000 Agg.
$5,000,000/$10,000,000 Agg.

Maximum value of Equipment
Installed

$ 300,000 (Requires MCS-90)
$ 500,000 (Requires MCS-90)
$1,000,000 (Requires MCS-90)

Maximum Value of Property

$ 300,000
$ 500,000
$ 1,000,000

$ 1,000,000
$ 5,000,000
$50,000,000

250,000 per Occurrence/$ 500,000 Agg.
500,000 per Occurrence/$1,000,000 Agg.
1,000,000 per Occurrence/$3,000,000 Agg.

&S

$ 250,000 per Occurrence/$ 500,000 Agg.
$ 500,000 per Occurrence/$1,000,000 Agg.
$ 1,000,000 per Occurrence/$3,000,000 Agg.

INSCELST
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INSURANCE AGENT'S STATEMENT

l'have reviewed the above requirements with the bidder named below. The following deductibles
apply to the corresponding policy.

POLICY DEDUCTIBLES

Liability policies are ___ Occurrence _&/ Claims Made

Sustonst  (Ngupsttive hidec. (ol ; R
Insurance Agency Y Signature

BIDDERS STATEMENT

lunderstand the insurance that will be mandatory if awarded the contract and will comply in full
with all the requirements.

Harvard Jolly Clees Toppe
Architects, P.A.

Bidder Signature

INSCEKLST

Adrninisiration Instruction
§4706.3

(=



ACORrRD, CERTIFICATE OF LIABILITY INSURANCE

M2
1

OoPID
HARJO-~

DATE (MWDDFY YY1}
11/10/05

PRODUCER
Wallace Welch & Willingham Inc
300 First Avenue South, 5th Fl
P.O. Box 33020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

8t. Petersburg FL 33733

INSUNED

B 2:727-522-7777 Fax:727-521-2902 INSURERS AFFORDING COVERAGE NAIC #
INSURERA:  Zurich Insurance Company 16535
INSURER B:
e R TRk IBS: v se. n e
T . in ; o . N. .
§t. petersburg FLo33704 INSURER O
INSURER E:

COVERAGES

POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THE POLICIEE OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERATAIN, THE INSURANCE AFFORDED BY THE POLIGIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH

JINSHRADDY POLICY EFEECTIV \TIOH
LTR JNSRD} TYPE OF INSURANCE POLICY NUMBER DATE (MWDDIYY) "8&—'&*@’&‘7{%%’" LIMITS
GENERAL LIABILITY EACH OCCURRENCE 51,000,000
DAVWAGE TO RENTED
A X | COMMERCIAL GENERAL LIABILITY | PPS41492258 11/08/05 11/08/06 | PREMISES (Ba occ:x:rence} $1,000,000
CLAIMS MADE l X [ OCCUR MED EXP (Anyoneperson} | $ 10, 000
PERSONAL & ADVINJURY |5 1,000,000
GENERAL AGGREGATE $2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | $ 2, 000,000
x |roucr[ |58 [ Jeec
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT s
ANY AUTO {Ea accident)
ALLOWNED AUTOS BODILY INJURY s
SCHEDULED AUTOS (Per person)
HIRED AUTOS BODILY INJURY s
NON-OWNED AUTOS (Per acoident)
. PROPERTY DAMAGE s
- {Per accident)
GARAGE LIABILITY AUTO ONLY - EA ACCIDENT | §
ANY AUTO OTHER THAN EARCC | S
AUTO ONLY: AGG | S
EXCESS/UMBAELLA LIABILITY EACH OCCURRENCE $4,000,000
A X | occur CLAIMS MADE | PPS41492258 11/08/05 11/08/06 | AGGREGATE $ 4,000,000
$
DEDUCTIBELE $
X |mETENTON SO $
WORKERS COMPENSATION AND TvovngSJ&]!—{’Jé Iogg -
EMPLOYERS' LIABILTTY
ANY PROPRIETOR/PARTNERUEXECUTIVE EL. EACH ACCIDENT 5
OFFICERMEMBER EXCLUDED? E.L. DISEASE - EA EMPLOYEE| §
H yes, describe und
s, e e s bolow E.L. DISEASE - POLICY UMIT | §
OTHER

Monroe County Medical Examiners Office #01160

DESCRIPTION OF CPERATIONS / LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDODRSEMENT # SPECIAL PROVISIONS
Certificate Holder is additional Insured on the liability coverage Project:

CERTIFICATE HOLDER

CANCELLATION

MONROEC

Monroe County
{ Building Dept.
88800 Overseas Hwy Rt 3
Tavernier FL 33070

REPRESENTATIVES.

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL }_9______ DAYS WRIYTEN
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO 50 SHALL
IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

AUTHORIZE ES ZVE /
o 4

ACCRD 25 (2091/08)

© ACORD CORPORATION 1988




LY, BN DTN

PRODUCER

" DATE (MMDDAYY)
10/14/05 &
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

MUTUAL TNSURANCE INC ALY SN0 om0, PAS LRON, (e SemcAl:
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
4", P O BOX 12350 COMPANIES AFFORDING COVERAGE
- ST PETE FIL, 33733 COMPANY
A AUTO OWNERS INS CO
INSURED COMPANY
HARVARD, JOLLY, INC. B
COMPANY
2714 DR MLK JR ST N c
ST PETERSBURG FL 33704-2722] company
D

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS

CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

PERIOD
TERMS,

POLICY EFFECTIVE

POLICY EXPIRATION

GO
G TYPE OF INSURANGE POLICY NUMBER GATE (IEDNY | DAYE (MIBBIY Y LIMITS
GENERAL LIABILITY GENERAL AGGREGATE s
COMMERGIAL GENERAL LIABILITY PRODUCTS - COMP/OP AGG | $
CLAIMS MADE [:] 0CCUR PERSONAL & ADV INJURY | §
OWNER'S & CONTRACTOR'S PROT EACH OCCURRENCE $
FIRE DAMAGE (Any anaefire) | §
MED EXP (Any ong pargon} $
\ | auromceiLe uaBiLITY 9677117000 11/08/05111/08/06
KT COMBINED SINGLELIMIT | §
X |any auto
ALL OWNED AUTOS BODILY INJURY $
______ SCHEDULED AUTOS (Per parson) 1,000,000
g Y HIRED AUTOS RODILY INJURY s
L NON-GWNED AUTOS {Por accident) 1,000,000
— PROPEATY DAMAGE s
500,000
GARAGE LIABILITY AUTO ONLY - EAACGIDENT | §
ANY AUTO OTHER THAN AUTO ONLY:
EACH ACCIDENT | §
AGGREGATE | §
EXCESS LIABILITY EACH OCCURRENCE [
UMBRELLA FORM AGGREGATE 5
OTHER THAN UMBRELLA FORM s
WORKERS COMPENSATION AND oS | | BR |
EMPLOYERS' LIABILITY
EL EACH AGGIDENT s
THE PROPRIETOR/ EL DISEASE-POLICY LIMIT
PARTNERS/EXECUTIVE INGL EASEPOLICY LIM
OFFICERS ARE: EXCL EL DISEASE-EA EMPLOYEE
OTHER

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHIGLES/SPECIAL ITEMS
ADDITIONAL INSURED:

MONROE COUNTY BOCC
. CONSTRUCTION MANAGEMENT
L 1100 SIMONTON ST

KEY WEST FL, 33040

MONROE COUNTY BOARD OF COUNTY COMMISSIONERS
PROJECT: MONROE COUNTY MEDICAL EXAMINERS OFFICE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE
EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO WAL
_]:~Q_ DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT,
BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY
OF ANY KIND UPON THE COMPANY, 1T§ AGENTS OR HEPRESENTATIVES.

MITCHEL

JR A




Client#: 2476 HARVJOL3

ACORD. CERTIFICATE OF LIABILITY INSURANCE 010406

PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Suncoast Insurance Associates ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR

~ " 0. Box 22668 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
-ampa, FL 33622-2668
813 289-5200 INSURERS AFFORDING COVERAGE
INSURED msurer A St Paul Fire & Marine
Harvard Jolly, Inc. waurer B: XL Specialty Ins Co
2714 Dr Martin Luther King Jr St N INSURER C:
St Petersburg, FL 33704 INSURER D:
| INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE 8EEN ISSUED TO THE INSURED NAMED ABQVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
* POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
{

NSR TYPE OF INSURANGE POLIGY NUMBER PoLicy &‘:.FFQ%“"E& Pogﬂfgﬁxfmméwu LIMITS
| GENERAL LIABILITY EACH OCCURRENCE 5
COMMERCIAL GENERAL LIABILITY FIRE DAMAGE {Any one fire) | §
] CLAIMS MADE D OCOUR MED EXP (Any ane person) | §
| PERSDNAL & ADV INJURY $
= GENERAL AGGREGATE 5
GEN'. AGGREGATE LIMIT APPLIES PER; PROBUCTS -COMPIOP AGG | §
_—] POLICY [—] PR m Loc
| AUTOMOBILE LIABILITY COMBINED SINGLE LMT | ¢
ANY AUTO (Es accident)
ALL OWNED AUTOS BODILY INJURY .
|| SCHEDULED AUTOS {Per person)
HIRED AUTOS BODILY INJURY s
NON-OWNED AUTOS (Per acddsnt)
- et
| GARAGE LIABILITY AUTO ONLY - EAACCIDENT | §
ANY AUTO OTHER THAN EAACC |5
AUTO ONLY: A5G | s
| EXCESS LIABILITY EACH OCGURRENGE s
| ocour CLAIMS MADE AGGREGATE s
» s
DEDUCTIBLE 5
RETENTION s s
A | WORKERS COMPENSATION AND BW02172455 01/01/06 01/01/07 X [pesrah 1 Jori-
EMPLOYERS'LIABILITY E.L. EACH ACCIDENT 51,000,000
EL. DISEASE -EA EMPLOYEE] $1,000,000
E.L DISEASE - POLICY LIMIT l 51,000,000
B | oTHER DPR9411928 06/30/05 06130/06 $3,000,000 per claim
Professional $3,000,000 aggregate
Liability

DESCRIPTION OF OPERATIONSILOCATIONSIVEHICLES/EXGLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS
Professional Liability is claims made and reported.

CERTIFICATE HOLDER i I ADDITIONAL INSURED : INSURER LETTER: CANCELLATION

SHOULD ANYOF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
Monroe County BOCC DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TOMAIL 30 DAYSWRITTEN
1408 Simonton St. NOTICETOTHE CERTIFICATE HOLDER NAMED TOTHELEFT, BUTFAILURE TODOSO SHALL
Key West, FL 33040 IMPOSE NO OB LIGATION OR LIABILITY OF ANY KIND UPON THE INSURER,ITS AGENTS OR

REPRESENTATIVES.
AUTHORIZED REPRESENTATIVE
“. ™ aavu" e
]

ACORD 25-5 {7197} of 2 H#MA16445 KER & ACORD CORPORATION 1988
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ARCHITECTS ERRORS AND OMISSIONS
LIABILITY
INSURANCE REQUIREMENTS
FOR
CONTRACT: MEDICAL EXAMINER'S FACILITY

BETWEEN
MONROE COUNTY, FLORIDA
AND
HARVARD JOLLY CLEES TOPPE ARCHITECT, P.A

Recognizing that the work governed by this contract involves the furnishing of architectural
services, the Contractor shall purchase and maintain, throughout the life of the contract,
Architects Errors and Omissions Liability Insurance which will respond to damages resulting
from any claim arising out of the performance of professional services or any error or omission
of the Contractor arising out of work governed by this contract. This insurance shall be
maintained in force for a period of two years after the date of Substantial Completion of the
Project.

The minimum limits of liability shall be:

$500,000 per Occurrence/$1,000,000 Aggregate

ARD2

Administration [nstruction
#4709.3 43
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GENERAL LIABILITY
INSURANCE REQUIREMENTS -
FOR
CONTRACT: _MEDICAL EXAMINER'S FACILITY

BETWEEN
MONROE COUNTY, FLORIDA
AND

HARVARD JOLLY CLEES TOPPE ARCHITECTS, P.A.

Prior to the commencement of work governed by this contract, the Contractor shall obtain
General Liability Insurance. Coverage shall be maintained throughout the life of the contract and
include, as a minimum:

Premises Operations

Products and Completed Operations
Blanket Contractual Liability

Personal Injury Liability

Expanded Definition of Property Damage

@ © e 3 @

The minimum limits acceptable shall be:
$1,000,000 Combined Single Limit (CSL)
If split limits are provided, the minimum limits acceptable shall be:

$ 500,000 per Person
$ 1,000,000 per Occurrence
$ 100,000 Property Damage

An Occurrence Form policy is preferred. If coverage is provided on a Claims Made policy, its
provisions should include coverage for claims filed on or after the effective date of this contract.
In addition, the period for which claims may be reported should extend for a minimum of twelve
(12) months following the acceptance of work by the County.

The Monroe County Board of County Commissioners shall be named as Additional Insured 6n
all policies issued to satisfy the above requirements.

GL3

Adrninistration Instruction
#4709.3 55
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VEHICLE LIABILITY
INSURANCE REQUIREMENTS -
FOR
CONTRACT: MEDICAL EXAMINER'S FACILITY

BETWEEN
MONROE COUNTY, FLORIDA
AND

HARVARD JOLLY CLEES TOPPE ARCHITECTS, P.A.

Recognizing that the work governed by this contract requires the use of vehicles, the Contractor,
prior to the commencement of work, shall obtain Vehicle Liability Insurance. Coverage shall be
maintained throughout the life of the contract and include, as a minimum, liability coverage for:

s Owned, Non-Owned, and Hired Vehicles

The minimum limits acceptable shall be:
$1,000,000 Combined Single Limit (CSL)
If split limits are provided, the minimum limits acceptable shall be:
$ 500,000 per Person
$1,000,000 per Occurrence
$ 100,000 Property Damage

The Monroe County Board of County Commissioners shall be named as Additional Insured on
all policies issued to satisfy the above requirements.

Adminisiration Instruction
#47093 32
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WORKERS' COMPENSATION

INSURANCE REQUIREMENTS
FOR
CONTRACT _MEDICAL EXAMINER'S FACILITY
BETWEEN
MONROE COUNTY, FLORIDA
AND

HARVARD JOLLY CLEES TOPPE ARCHITECTS, P.A.

Prior to the commencement of work governed by this contract, the Contractor shall obtain
Workers' Compensation Insurance with limits sufficient to respond to Florida Statute 440.

In addition, the Contractor shall obtain Employers' Liability Insurahce with limits of not less
than:

$100,000 Bodily Injury by Accident
$500,000 Bodily Injury by Disease, policy limits
$100,000 Bodily Injury by Disease, each employee

Coverage shall be maintained throughout the entire term of the contract.

Coverage shall be provided by a company or companies authorized to transact business in the
state of Florida.

If the Contractor has been approved by the Florida's Department of Labor, as an authorized self-
insurer, the County shall recognize and honor the Contractor's status. The Contractor may be
required to submit a Letter of Authorization issued by the Department of Labor and a Certificate
of Insurance, providing details on the Contractor's Excess Insurance Program.

If the Contractor participates in a self-insurance fund, a Certificate of Insurance will be required.

In addition, the Contractor may be required to submit updated financial statements from the fund
upon request from the County.

WCH

Administration Instruction
147093 7
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MANUAL

WAIVER OF INSURANCE REQUIREMENTS

There will be times when it will be necessary, or in the best interest of the County, to deviate
from the standard insurance requirements specified within this manual. Recognizing this
potential, and acting on the advice of the County Attorney, the Board of County Commissioners

has granted authorization to Risk Management to waive and modify various insurance
provisions.

Specifically excluded from this authorization is the right to waive:

» The County as being named as an Additional Insured - If a letter from the Insurance
Company (not the Agent) is presented, stating that they are unable or unwilling to name

the County as an Additional Insured, Risk Management has been granted the authority to
waive this provision.

and
o The Indemnification and Hold Harmless provisions
Waiving of insurance provisions could expose the County to economic loss. For this reason,

every attempt should be made to obtain the standard insurance requirements. If a waiver or a

modification is desired, a Request for Waiver of Insurance Requirements form should be
completed and submitted for consideration with the proposal.

After consideration by Risk Management and if approved, the form will be returned, to the

County Attorney who will submit the Waiver with the other contract documents for execution by
the Clerk of the Courts.

Should Risk Management deny the Waiver Request, the other party may file an appeal with the

County Administrator or the Board of County Commissioners, who retains the final decision
making authority.
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1996 Edition
MONROE COUNTY, FLORIDA

Request For Waiver
of
Insurance Requirements

It is requested that the insurance requirements, as specified in the County's Schedule of Insurance Requirements, be
waived or modified on the following contract.

Contractor:

Contract for:

Address of Contractor:

Phone:

Scope of Work:

Reason for Waiver:

Policies Waiver
will apply to:

Signature of Contractor:

Approved Not Approved

Risk Management

Date

County Administrator appeal:

Approved: Not Approved:

Date:

Board of County Comrnissioners appeal:

Approved: Mot Approved:

Meeting Date:

Adminisiration Instruction
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